15 YEAR IMPLEMENTATION PLAN

. . . . . Engineering |Construction
Project ID | Phase |Project Name Project Type Project Description 9 9
Year Year
Pedestrian and Bike
Marietta Street/Howell Mill Road |Streetscape - Sidewalks, street furniture, street lighting, curbs, ramps, and street trees. From
P-1 | } . 2007 2008
Streetscape Primary Simpson Avenue to Huff Road.
Northside Drive Streetscape Streetscape - Sidewalks, street furniture, street lighting, curbs, ramps, and street trees. From
P-2 | } . ) 2009 2010
Primary Simpson to Bishop.
Donald Lee Hollowell Parkway Streetscape - Sidewalks, street furniture, street lighting, curbs, ramps, and street trees from
P-3 | Streetscape Primary Northside Drive to Marietta Boulevard 2009 2010
Means Street Streetscape Streetscape - New sidewalks and street lighting along the length of Means Street, from Ponders
P-4 Il . 2010 2011
Secondary Avenue to Marietta Street.
Knight Park/Howell Station Streetscape - New sidewalks along both sides of Rice Street from Marietta Boulevard to W.
Sidewalks Secondary Marietta Street. New sidewalks on one side of Herndon Street (from W. Marietta to
P-5 1] dead end), Tilden Street (from W. Marietta to dead end), Church Street (from Rice to 2013 2014
Herndon), Niles Avenue (from Herndon to Marietta Boulevard), Warfield Street (from
Tilden to Marietta Boulevard).
Brady Street Streetscape Streetscape - New sidewalks and street lighting along both sides of Brady Street. From W.
P-6 Il ! ; 2010 2011
Secondary Marietta Street to Howell Mill.
West Marietta Street Streetscape - New sidewalks and street lighting along both sides of West Marietta Street from
P-7 Il ) ) ) : ) 2010 2011
Secondary Howell Mill to intersection with Marietta Boulevard
10th Street Streetscape - New sidewalks and street lighting along both sides of 10th Street from Northside
P-8 Il . 2011 2012
Secondary Drive west to dead end.
8th Street Streetscape - New sidewalks and street lighting along both sides of 8th Street from Northside Drive
P-9 Il 2011 2012
Secondary west to Brady.
Blandtown Sidewalks Streetscape - New sidewalks along one side of Fairmont Street (from Huff Road north to dead
P10 I Secondary end), Booth Avenue (from Huff Road north to dead end), English Street (from Huff 2011 2012
. Road north to dead end), and Boyd Avenue (from Huff Road north to dead end)
Jefferson Street Sidewalks Streetscape - New sidewalks and street lighting along both sides of Jefferson Street from Echo
p-11 I Secondary Street to Marietta Boulevard. 2011 2012
P12 I Huff Road Streetscape Streetscape - Acquiring right of way and grading for sidewalks for full length of Huff Road (from 2010 2011
) Secondary Howell Mill to Marietta Boulevard). Curbs, ramps, and street furniture.
English Avenue North - GWCC  |Greenway Remove existing rail bridges, clear overgrowth, and grading to level greenway. Build
P-13 1] Greenway a concrete multi-use path with entrances, boundary fences, lighting, and signs. From)| 2012 2013
Lowery Boulevard southeast to Northside Drive.
Lowery Streetscape Streetscape - Sidewalks, street furniture, street lighting, curbs, ramps, and street trees. From DLH
P-14 1 } ) 2010 2011
Primary to W. Marietta Street.
North Avenue Streetscape Streetscape - Sidewalks, curbs, ramps, and street lighting along both sides of North Avenue east of]
P-15 1 : . . 2014 2015
Secondary Northside Drive to Luckie Street.
P16 " Marietta Boulevard Streetscape |Streetscape - Sidewalks, curbs, ramps, from DLH to Thomas Street. 2014 2015
Secondary
Beltline Greenway Greenway Concrete multi-use path with lighting and signs. From Maddox Park to Howell Mill
P-17 1 . 2013 2014
north of Hemphill Waterworks.
Marietta Boulevard Greenway Greenway Acquire land on the east or west side of Marietta Blvd for future greenway, from
P-18 1 . 2015 2016
Maddox Park to Elaine Avenue.
P19 " Ga. Power E-W Greenway Greenway Negotiate with Georgia Power to permit the development of a greenway north of 2016 2017

Culpepper, between Ellsworth and the rail line.
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15 YEAR IMPLEMENTATION PLAN

. . . . Concept
Project ID | Phase |Project Name Linear Feet Engineering| Construction| Total Project Responsible Party Rec?mmended RO'W Plan
Costs Costs Costs Funding Sources | Required? :
Required?
Pedestrian and Bike
P-1 | g'ta”e“a Street/Howell Mill Road 10,560 $3,218,160|  $8,925,840|  $12,144,000 DPW/BOP QOL Bonds/L.Cl No Yes
reetscape Funds
P2 | |Northside Drive Streetscape 11,766 $3,585,689  $9,945212|  $13,530,900 DPW/BOP QoL Eﬁ:g:’ LCl No Yes
Donald Lee Hollowell Parkway
QOL Bonds/ LCl
P3 | |Streetscape 5,280 $1,609,080|  $4,462,920|  $6,072,000 DPW/BOP Euns e o No Yes
P-4 y  |Means Street Streetscape 1,810 $1,726,952|  $4,789,848|  $6,516,800 DPW/BOP QoL Eﬁ:g:’ LCl No No
Knight Park/Howell Station
Sidewalks
P-5 I 16,292 $143,895 $399,105 $543,000 DPW/BOP QoL Eﬁ:g:’ LCl Yes Yes
P-6 y  |Brady Street Streetscape 2,715 $671,616|  $1,862,784|  $2,534,400 DPW/BOP QoL 53:::’ LCl No No
P-7 ) |WestMarietta Street 6,336 $191,860 $532,140 $724,000 DPW/BOP QoL 53:::’ LCl No No
P8 j  |10th Street 1,810 $159,848 $443,352 $603,200 DPW/BOP QoL 53:::’ LCl No No
P9 y  |Bth Street 1,508 $383,720|  $1,064,280|  $1,448,000 DPW/BOP QoL FBL?:ddSS/ LCl No No
Blandtown Sidewalks
P-10 1] 3,620 $255,831 $709,569 $965,400| Private Developers n/a Yes Yes
Jefferson Street Sidewalks QOL Bonds/ LClI
P11 I 4,827 $575,580|  $1,596,420|  $2,172,000 DPW/BOP Eung e o No No
P12 j  |Huff Road Streetscape 5,430 $351,708 $975,492|  $1,327,200 DPW/BOP QoL FBL?:ddSS/ LCl Yes Yes
English Avenue North - GWCC Bethursday
P-13 1] Greenway 5,430 $1,559,094 $4,324,281 $5,883,375 Development/ PATH Westside TAD Yes Yes
P14 i |-owery Streetscape 3,318 $551,508|  $1,529,903|  $2,081,500 DPW/BOP QoL ES::SS’ LCl No Yes
P15 i |North Avenue Streetscape 3,017 $319,802 $886,998|  $1,206,800 DPW/BOP QoL ES::SS’ LCl No No
P-16 i |Marietta Boulevard Streetscape 9,051 $319,802 $886,098|  $1,206,800 DPW/BOP QoL ES::SS’ LCl No Yes
P17 " Beltline Greenway 15,689 $899,443 $2,494,682 $3,394.125 Atlanta Deveilopment Beltline Tlax Allocatlon Yes Yes
Authority District
P18 | Marietta Boulevard Greenway 9,051 $899,443|  $2,494,682|  $3,394,125 DPW/BOP QoL ES::SS’ LCl Yes Yes
P-19 | Ga- Power E-W Greenway 3,017 $299,814 $831,561|  $1,131,375 DPW/BOP QoL EJ’::;’ LCl No Yes
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15 YEAR IMPLEMENTATION PLAN

o o o o . Engineering |Construction
Project ID | Phase |Project Name Project Type Project Description 9 9
Year Year
Jefferson Street Bike Path Bike Route Signs designating Jefferson Street as a bike path. Road improvements that make
P-20 i Jefferson Street usable for on-street biking. From Echo Street to Marietta Boulevard 2016 2017
14th Street Streetscape Streetscape - 14th Street Streetscape between Hemphill Avenue and Howell Mill Road. Part of a
P-21 | Primary larger streetscape project for 14th Street initiated by the Home Park Community 2007 2008
Improvement Association.
Pedestrian
Crossing
Northside Drive/ Marietta Street |Pedestrian Crossing|Create a pedestrian crossing including striping, special materials, ramps, and
X-1 | ) . - 2007 2009
Crossing signalization.
Howell Mill Road/Marietta Street |Pedestrian Crossing|Create a pedestrian crossing including striping, ramps, and signalization.
X-2 | Crossing 2007 2008
Northside Drive at 10th St. Pedestrian Crossing|Create a pedestrian crossing including striping, ramps, and signalization.
X-3 | Crossing 2009 2010
X4 | Northside Drive at 8th St. Pedestrian Crossing|Create a pedestrian crossing including striping, ramps, and possible signalization. 2010 2011
7 Crossing
Northside Drive at 14th St. Pedestrian Crossing|Create a pedestrian crossing including striping, ramps, and signalization.
X-5 | Crossing 2010 2011
X-6 | DLH & Northside Drive Street Pedestrian Crossing|Create a pedestrian crossing including striping, ramps, and signalization. 2011 2012
j Crossing
Marietta Street & Simpson Street |Pedestrian Crossing|Create a pedestrian crossing including striping, ramps, and signalization.
X-7 | Crossing 2009 2010
Howell Mill Road & 14th St. Street|Pedestrian Crossing|Create a pedestrian crossing including striping, ramps, and signalization.
X-8 | Crossing 2008 2009
X-9 | g;)(\)/\;eszlilnlg/llll Road & 10th St. Pedestrian Crossing|Create a pedestrian crossing including striping, ramps, and signalization. 2008 2009
Bankhead Bridge Connector Pedestrian Crossing|Structure analysis is required to determine if the bridge can be reinforced or if it must
X-10 I be replaced. Create a stairway/ connection to Means Street from bridge. 2014 2015
Lowery Boulevard/West Marietta |Pedestrian Crossing|Create a pedestrian crossing including striping, ramps, and signalization.
X-11 Il . 2010 2011
Street Crossing
Blandtown Street Crossing Pedestrian Crossing|Create a pedestrian crossing including striping, ramps, and signalization. New
X-12 Il ) : 2011 2012
stoplight required.
X-13 I Lowery & DLH Street Crossing  |Pedestrian Crossing|Create a pedestrian crossing including striping, ramps, and signalization. 2011 2012
DLH & English Avenue Street Pedestrian Crossing|Create a pedestrian crossing including striping, ramps, and signalization.
X-14 Il Crossing 2013 2014
Northside Drive & North Avenue |Pedestrian Crossing|Create a pedestrian crossing including striping, ramps, and signalization.
X-15 Il . 2012 2013
Street Crossing
Marietta Street & North Avenue |Pedestrian Crossing|Create pedestrian paths up to Marietta Street from both sides of North Avenue.
X-16 Il . 2013 2014
Connection
Northside Drive & Kennedy Street|Pedestrian Crossing|Create a pedestrian crossing including striping, ramps, and signalization.
X-17 1 Crossing 2015 2016
North Ave. & Northyards Street |Pedestrian Crossing|Create a pedestrian crossing including striping, ramps, and signalization.
X-18 1 Crossing 2015 2016
Northside Drive & 16th St. Street |Pedestrian Crossing|Create a pedestrian crossing including striping, ramps, and possible signalization.
X-19 1 Crossing 2014 2015
X-20 " Marietta Street & Brady Street Pedestrian Crossing|Create a pedestrian crossing including striping and ramps. 2014 2015

Crossing
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15 YEAR IMPLEMENTATION PLAN

. . . . Concept
Project ID | Phase |Project Name Linear Feet Engineering| Construction| Total Project Responsible Party Rec?mmended RO'W Plan
Costs Costs Costs Funding Sources | Required? :
Required?
Jefferson Street Bike Path
P-20 1l 4,827 $4,800 $43,200 $48,000 DPW/BOP QOL Bonds No No
14th Street Streetscape Home Park
; QOL Bonds/LCl
P-21 | 1,600 $487,600 $1,352,400 $1,840,000 Communlt_y I_mprov. Funds/ HPCIA Funds No No
Association
Pedestrian not
Crossing applicable
Northside Drive/ Marietta Street COA/QOL
X-1 | |Craseng $13,000 $117,000 $130,000 DPW/BOP Bonde GDOT) LG No No
X-2 | gf{;”;'l'n'\g/"” Road/Marietta Street $13,000 $117,000 $130,000 DPW/BOP COA/QOLILCI No No
Northside Drive at 10th St. COA/QOL
X-3 | |Crasemng $13,000 $117,000 $130,000 DPW/BOP Bonde GDOT) LG No No
Northside Drive at 8th St. COA/QOL
X-4 | |Crasemng $13,000 $117,000 $130,000 DPW/BOP Bonde GDOT) LG No Yes
Northside Drive at 14th St. COA/QOL
X-5 | |Crasemng $13,000 $117,000 $130,000 DPW/BOP Bonde GDOT) LG No No
DLH & Northside Drive Street COA/QOL
X-6 | |Crossing $13,000 $117,000 $130,000 DPW/BOP Bonde GDOT) LG No No
X-7 | '\C/'f;r;estif;tree‘ & Simpson Street $11,000 $99,000 $110,000 DPW/BOP COA/QOLILCI No No
X-8 | g‘r’(;"ézll'n'\g/"” Road & 14th St. Streef $13,000 $117,000 $130,000 DPW/BOP COA/QOLILCI No No
X-9 | g‘r’(;"ézll'n'\g/"” Road & 10th St $13,000 $117,000 $130,000 DPW/BOP COA/QOLILCI No No
Bankhead Bridge Connector
X-10 I $45,000 $255,000 $300,000 DPW/BOP COA/QOLILCI Yes No
X-11 ) |Lowery Boulevard/West Marietta $13,000 $117,000 $130,000 DPW/BOP COA/QOLILCI No No
Street Crossing
X-12 y  |Blandtown Street Crossing $11,000 $99,000 $110,000 DPW/BOP COA/QOLILCI No No
X-13 y  |-owery & DLH Street Crossing $13,000 $117,000 $130,000 DPW/BOP COA/QOLILCI No No
X-14 I glr‘o':gn';”g"s‘h Avenue Street $11,000 $99,000 $110,000 DPW/BOP COA/QOLILCI No No
X-15 y | Northside Drive & North Avenue $13,000 $117,000 $130,000 DPW/BOP COA/QOLILCI No No
Street Crossing
X-16 I '\C/'a”e“a Street & North Avenue $13,000 $117,000 $130,000 DPW/BOP COA/QOLILCI Yes Yes
onnection
X-17 Il g‘r’;hs‘?r']‘ée Drive & Kennedy Street $11,000 $99,000 $110,000 DPW/BOP COA/QOLILCI No No
X-18 Il g‘r’:shsﬁ‘g’e & Northyards Street $1,000 $9,000 $10,000 DPW/BOP COA/QOLILCI No No
Northside Drive & 16th St. Street COA/QOL
X-19 | Crosaing $13,000 $117,000 $130,000 DPW/BOP Bonde GDOT) LG No Yes
X-20 | Marietta Street & Brady Street $13,000 $117,000 $130,000 DPW/BOP COA/QOLILCI No No

Crossing
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15 YEAR IMPLEMENTATION PLAN

o o o o . Engineering |Construction
Project ID | Phase |Project Name Project Type Project Description 9 9
Year Year
Intersection
Improvements
1 | Bishop Street & Howell Mill Road Intersection Intersection project to include geometric improvements, study for signal requirement. 2007 2008
West Marietta Street & Lowery Intersection Intersection project to include road realignment, signal upgrade, pedestrian facilities
1-2 Il e 2010 2011
Boulevard upgrade, roadway rehabilitation.
13 | DLH & Lowery Boulevard Intersection Intersection project to include geometric improvement, utility pole relocations. 2009 2010
14 | Brady Avenue & Howell Mill Road Intersection Intersection project to include realignment of Brady to intersect Howell Mill at 90 2007 2008
] degrees.
15 I West Marietta Street & Marietta Intersection Intersection project to include roadway rehabilitation. 2009 2010
Boulevard
Improved
Roadway
Donald Lee Hollowell Pkwy Improved Roadway [Along Donald Lee Hollowell Parkway from the railroad track going east to Northside
IR | Corridor (near Northside Drive Drive. Roadway improvement project include capacity improvement, geometric 2009 2010
i intersection) improvement at the intersection of Donald Lee Hollowell & Northside Drive.
Donald Lee Hollowell Parkway Improved Roadway [Along Donald Lee Hollowell Parkway between Marietta Boulevard and Joseph
IR-2 1] Corridor (western section) Lowery Boulevard. Roadway improvement project to include drainage system 2009 2010
improvement, roadway capacity improvement.
Lowery Boulevard Corridor Improved Roadway [Along Lowery Boulevard from Donald Lee Hollowell Pkwy to Jefferson Street.
IR-3 | ; ) ) ; : 2010 2011
Roadway improvement project to include drainage system improvement.
IR-4 | Huff Road Corridor Improved Roadway [Huff Road east of Marietta Blvd to Howell Mill. Roadway improvement project 2010 2011
include capacity improvement.
Howell Mill Road Corridor Improved Roadway |A consistent 4-lane corridor along Howell Mill Rd throughout the study area. From
IR-5 Il 2011 2012
Chattahoochee Avenue to 14th Street.
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15 YEAR IMPLEMENTATION PLAN

. . . . Concept
Project ID | Phase |Project Name Linear Feet Engineering| Construction| Total Project Responsible Party Rec?mmended RO'W Plan
Costs Costs Costs Funding Sources | Required? :
Required?
Intersection not
Improvements applicable
-1 | |Bishop Street & Howell Mill Road N/A $65,000 $350,000 $415,000 DPW/BOP LCl, %mecéi’)}] Sua"ty Yes Yes
12 I West Marietta Street & Lowery N/A $75,000 $450,000 $525.000 DPW/BOP LClI, COA CIP, Quality Yes Yes
Boulevard of life Bond
-3 | |PLH & Lowery Boulevard N/A $75,000 $500,000 $575,000 DPW/BOP LCl, %mecéi’)}] Sua"ty Yes Yes
-4 | |Brady Avenue & Howell Mill Road N/A $65,000 $350,000 $415,000 DPW/BOP LCl, %mecéi’)}] Sua"ty Yes Yes
15 I West Marietta Street & Marietta N/A $75,000 $575.000 $650,000 DPW/BOP LClI, COA CIP, Quality No Yes
Boulevard of life Bond
Improved
Roadway
Donald Lee Hollowell Pkwy
Corridor (near Northside Drive
IR-1 ) \ 501 $140,000 $300,000 $440,0000 GDOT/DPW/BOP |LCI, TIP, STIP, CMAQ|  Yes Yes
intersection)
Donald Lee Hollowell Parkway .
IR-2 Il |Corridor (western section) 2482 $280,000 $900,000,  $1,180,000 DPW/BOP LCl, (;?f‘ifgg;fd”a"ty Yes Yes
IR-3 | |-owery Boulevard Corridor 930 $190,000 $350,000 $540,000 DPW/BOP LCl, (;?f‘ifgg;n%”a"ty No Yes
IR-4 | |Huff Road Corridor 816 $190,000 $309,000 $499,000 DPW/BOP LCI, COACIP, Quality| oo Yes
of Life Bond
IR-5 y  |Howell Mill Road Corridor 7762 $300,0000  $2,940,0000  $3,240,000 DPW/BOP LCl, (;?f‘ifgg;n%”a"ty Yes Yes
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15 YEAR IMPLEMENTATION PLAN

Project ID | Phase |Project Name Project Type Project Description Engineering |Construction
Year Year
New
Roadway

NR-1 | Extend Ethel Street from Home New Roadway |Two lane new roadway with sidewalks, right-of-way acquisition. Traffic crossing 2011 2012
Park to Howell Mill Road Northside Drive will be restricted by median on Northside Drive.
A new north-south link between New Roadway |Two lane new roadway with sidewalks, right-of-way acquisition.

NR-2 | Howell Mill Road & Northside 2011 2012
Drive from 14th St. to 11th St.

NR-3 I Extend Menlo Drive into loop with New Roadway |Two lane new roadway with sidewalks, right-of-way acquisition. 2011 2012
Huff Road.
Reconnect Trabert Avenue New Roadway |Two lane roadway with sidewalks, increase access to proposed Waterworks Park.

NR-4 1] around Waterworks Bridge structure required. Property already part of Hemphill Water Works. Note that 2013 2015

this project is out of study area boundary.

A new north-south link between New Roadway |Two lane new roadway with sidewalks, right-of-way acquisition.
Better Brands & Georgia Power,

NR-5 I from Jefferson Street north to Kim 2013 2015
King apartments
Knight Park-Huff Road connector New Roadway |Extend Fairmont south across railroad to Church Street. New 2-lane bridge with

NR-6 1 . ) - 2011 2013

sidewalks connecting over rail line.

A new east-west link from New Roadway |New street with sidewalks bordering the south side of the park proposed as project

NR-7 | Marietta Boulevard to Ellsworth number OS-6. 2013 2015
Industrial Drive
A new east-west link from New Roadway |New street connecting the far north end of Fairmont to the far south end of Huber.

NR-8 I Fairmont Avenue to Huber Street 2013 2015
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15 YEAR IMPLEMENTATION PLAN

. . . . Concept
Project ID | Phase |Project Name Linear Feet Engineering| Construction| Total Project Responsible Party Rec?mmended RO'W Plan
Costs Costs Costs Funding Sources | Required? :
Required?
New
Roadway
Extend Ethel Street from Home LCI, COA CIP, Quality
NR-1 | Park to Howell Mill Road 1080 $60,000| $310,000 $370,000 DPW/BOP of Life Bond Yes Yes
A new north-south link between .
NR-2 | |Howell Mill Road & Northside 1011 $60,000 $310,000 $370,000 DPW/BOP LCl, gg&é:génc;uamy Yes Yes
Drive from 14th St. to 11th St.
Extend Menlo Drive into loop with LCI, COA CIP, Quality
NR-3 1 Huff Road. 1155 $60,000| $330,000 $390,000 DPW/BOP of Life Bond Yes Yes
Reconnect Trabert Avenue .
NR-4 Il |around Waterworks 732 $160,000 $810,000 $970,000 DPW/BOP COA S;:’B%f]z"ty of No Yes
NR-5 | from Jefferson Street north to Kim 1352 $60,000| $385,000 $445,000 DPW/BOP of Ln;:e)z Bor|1d, Private Yes Yes
King apartments evelopers
NR-6 g |Knight Park-Huff Road connector 1351 $180,000 $985,000]  $1,165,000 DPW/BOP LCI, COACIP, Quality| y o Yes
of Life Bond
A new east-west link from .
NR-7 | |Marietta Boulevard to Ellsworth 672 $40,000 $192,000 $232,000 DPW/BOP LCI, COACIP, Quality| y o Yes
. . of Life Bond
Industrial Drive
A new east-west link from Private Developers
NR-8 | Fairmont Avenue to Huber Street 693 $40,000| $196,000 $236,000 DPW/BOP pers, Yes Yes

COA CIP
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15 YEAR IMPLEMENTATION PLAN

. . . . . Engineering |Construction
Project ID | Phase |Project Name Project Type Project Description 9 9
Year Year
Open
Acquisition Design
Space q 9
Hemphill Waterworks Park Open Space Move the fence around the Hemphill Waterworks closer to the water to allow public
0S-1 | use of open space. Install public facilities such as paths, picnic benches, and picnic 2007
shelters.
English Avenue North Park Open Space Acquire land for a park in English Avenue north, or reach an agreement on opening
0S-2 Il existing privately held open space. 2008 2009
Knight Park Improvements Open Space Meet with neighborhood to determine needed landscaping and maintenance
0S-3 Il ) : 2008
improvements to Knight Park.
0S-4 m 10th St. Park Open Space Acquire and design small park/plaza between Northside Drive & Howell Mill. 2009 2010
0S5 m Huff Road Plaza Open Space Acquire land at the intersection of Huff and Earnest and develop as a small plaza. 2011 2012
Huff Road & Marietta Boulevard |Open Space Acquire and develop neighborhood park on the strip of land immediately south of
0S-6 1 h L . . - 2010 2011
Park Elaine at its intersection with Marietta Blvd.
West Home Park Plaza Open Space Acquire and develop a neighborhood park along new Ethel Street between Northside
0S-7 1 : ) 2009 2010
Drive and Howell Mill.
Lowery Boulevard Park Open Space Acquire and develop a neighborhood park along Lowery Boulevard or reach an
0S-8 1 ) on . 2012 2013
agreement on opening existing privately held open space.
0s-9 m West Marietta Park Open Space Acquire and develop a small landscaped passive open space and neighborhood 2013 2014

gateway along West Marietta Street just west of Herndon.
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15 YEAR IMPLEMENTATION PLAN

. . . . Concept
Project ID | Phase |Project Name Linear Feet Engineering| Construction| Total Project Responsible Party Rec?mmended RO'W Plan
Costs Costs Costs Funding Sources | Required? :
Required?
e Acres
Space
Hemphill Waterworks Park
0s-1 | 20.0 $450,0000  $2,550,000/  $3,000,000 DPRC/BOP LWCF/TPL/Blank No Yes
Foundation/LCI
English Avenue North Park Westside
0s-2 I 2.0 $45,000 $255,000 $300,000 DPRC/BOP TAD/TPL/Blank Yes Yes
Foundation
0s-3 j  |Knight Park Improvements 2.6 $58,500 $331,500 $390,000 DPRC/BOP $50K Prg?;ammed' No Yes
0s-4 g |10th St Park 1.0 $45,000 $255,000 $300,000 DPRC/BOP LWCF/TPL/Blank Yes Yes
Foundation
0s-5 g |Huff Road Plaza 2.0 $90,000 $510,000 $600,000 DPRC/BOP LWCF/TPL/Blank Yes Yes
Foundation
0s-6 y  |Huff Road & Marietta Boulevard 34 $76,500 $433,500 $510,000 DPRC/BOP LWCF/TPL/Blank Yes Yes
Park Foundation/LCI
0s-7 i |VVestHome Park Plaza 2.8 $126,000 $714,000 $840,000 DPRC/BOP "Wgﬂ S:t/i?rf”k Yes Yes
0s-8 i |-owery Boulevard Park 3.0 $135,000 $765,000 $900,000 DPRC/BOP LWS:J: :;‘t/i?rf”k Yes Yes
0s-9 o |Vest Marietta Park 2.0 $90,000 $510,000 $600,000 DPRC/BOP LWS:J: :;‘t/i?rf”k Yes Yes
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15 YEAR IMPLEMENTATION PLAN

Project ID | Phase |Project Name Project Type Project Description Engineering |Construction
Year Year
Other
0-1 | Revise Mixed-Use Zoning Land Use Adapt existing quality of life zoning codes to be more flexible in terms of land use 2006
categories arrangements and streetscape requirements.
02 | Rezoning Upper Westside Land Use Change zoning to meet planned future land use throughout the Upper Westside 2007
Upper Westside Community Community Create a community development corporation that focuses on affordable housing
0-3 | . f 2007
Development Corporation development for artists.
04 | Seek National Historic Register |Historic Key properties not currently listed include: Murray's Mill, Hemphill Waterworks 2008
listing for key properties. Preservation property, and the White Provision Building.
Promote awareness of existing  [Housing Create a publication to make seniors aware of existing property tax break and
0-5 | tax break programs for seniors. housing rehabilitation programs with contact information about how to take 2007
advantage of these programs.
Encourage local institutions to Housing Large employers can create incentive programs for lower-income employees to
0-6 | implement employer assisted encourage them to purchase in nearby neighborhoods. This encourages 2007-2011
housing programs. neighborhood revitalization, home ownership, and shorter commutes.
Acquire land in English Avenue |Housing The Atlanta Housing Authority and local community development corporations should
for future workforce single family take advantage of current low land prices in English Avenue to bank land for future,
0-7 | housing. affordable, single family housing development. Cooperation with the English 2007-2011
Avenue Community Development Corporation should be emphasized.
Public Art Urban Design Encourage the incorporation of public art into major public spaces. .
1 project every
0-8 Il
2 years
Upper Westside Marketing Community Create a joint marketing organization for marketing arts events and recruiting new
0-9 Il g - 2008-2009
Organization arts organizations to the area.
Main Street Trolley Transit Plan and build trolley infrastructure including dedicated lane, rail line, and transit
stops. Trolley should extend from Five Points, through the Upper Westside, to
0-10 Il Atlantic Station and connect to Peachtree Street in Midtown. This will form 2011 2013
connections with possible future Peachtree St. Streetcar. Early service can be a
shuttle, building up ridership for the future trolley.
0-11 I Encourage LEED certified Environmental BOP should create a publication available to developers explaining the benefits of 2009
development. LEED certification and facilitating the LEED certification process.
Provide wayfinding system Pedestrian Provide Wayfinding Signage System - Key elements will include: uniform, attractive
and geographically-oriented maps, signs and kiosks which capitalize on the industrial
historic character of the area; signage at each node - Howell & Huff, Marietta Blvd &
0-12 | Elaine, Marietta Blvd and Hollowell, Lowery & Hollowell, Hollowell & Northside, 2009

Simpson & Marietta, Marietta & North, Northside & Marietta, Howell & Marietta,
Northside & 10th, Northside & 14th, Marietta & Lowery.
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15 YEAR IMPLEMENTATION PLAN

Concept
o o . Engineering| Construction| Total Project . Recommended ROW
Project ID | Phase |Project Name Linear Feet 9 9 ) Responsible Party X . Plan
Costs Costs Costs Funding Sources | Required? :
Required?
Other n.ot
applicable
0O-1 | (I;?aet\:;gr:\glsxed-Use Zoning not applicable | not applicable| not applicable| not applicable BOP not applicable No No
0-2 | Rezoning Upper Westside not applicable | not applicable| not applicable| not applicable BOP not applicable No No
Upper Westside Community . . . . . public grants & private
0-3 | Development Corporation not applicable | not applicable| not applicable| not applicable Community funds No Yes
Seek National Historic Register . . . . . .
04 | listing for key properties. not applicable | not applicable| not applicable| not applicable Community not applicable No No
Promote awareness of existing
0-5 | tax break programs for seniors. not applicable | not applicable| not applicable| not applicable BOP not applicable No No
Encourage local institutions to Coca Cola/Georaia
0-6 | implement employer assisted not applicable | not applicable| not applicable| not applicable 9 private funds No Yes
: Tech/GWCC
housing programs.
Acquire land in English Avenue .
for future workforce single family Aflanta Housing AAt‘isnti HEUSIIT)Qh
O-7 | housing. not applicable | not applicable| not applicable| not applicable| Authority, English LLVZ:J;’ ngcls No Yes
Avenue CDC Westside TAD
Public Art 8 Qreenspaces Community/ Local Metropolitan Atlanta
0-8 1] g P not applicable| not applicable $1,760,000 ity Arts Fund, private No Yes
+ 8 gateways Business
donors
Upper Westside Marketing . . . . Community/ Local .
0-9 1] Organization not applicable | not applicable| not applicable| not applicable BuSiness private funds No Yes
Main Street Trolley MARTA/Aflantic
0-10 I 24,816 $4,700,000]  $18,800,000|  $23,500,000 MARTA Station/Coca No Yes
Cola/Georgia
Tech/GWCC
Encourage LEED certified . . . . .
O-11 1] development. not applicable | not applicable| not applicable| not applicable BOP not applicable No No
Provide wayfinding system
0-12 | not applicable | not applicable| not applicable| not applicable DPW/BOP TIP No Yes
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